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PROJECT (Name and address): CHANGE ORDER NUMBER: BP4 885-014
885-Fairground Renovations
1406 Teal Rd.
Lafayette, IN 47905

INITIATION DATE: 6/3/2021

TO CONTRACTOR (Name and address): PROJECT NUMBERS: 885 / 885

CONTRACT DATE: August 22, 2019Davidson Excavating
5533 S. 800 W.
Russiaville, IN  46979

CONTRACT FOR: 4S-Excavation and Sitework

OWNER: 

CONSTRUCTION MANAGER: 

ARCHITECT: 

CONTRACTOR: 

FIELD: 

OTHER: 

THE CONTRACT IS CHANGED AS FOLLOWS:

EWO 885-166

  []  Make north 20' gate open position to the south.

  []  Omit single man gate from the Fairgrounds to the
       Tippecanoe County Central Offices parking lot.

  []  Replace existing west gate leaf on the north east
       property entrance drive.

Total INCREASE for this Change Order:                                   $2,440.00




































